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NTS MARSSIM Deployment
Background

* There are three components to the NTS MARSSIM
Innovative Characterization:

R-MAD Exterior Final Release Survey

Brookhaven National Laboratory (BNL) support to support the
NTS ISOCS deployment

Development of statistical basis for three dimensional MARSSIM
surveys, not discussed

The field components of the first two components have been
completed, draft Cost and Performance Report in review

Where appropriate the first two components will evaluated for
each of the grading criterion
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Criterion 1 — Relevancy & Technical Approach

* Project Goals -

* The R-MAD Building exterior final verification survey
goal was to compare a MARSSIM survey plan to the
baseline methodology based on DOE Order 5400.5

e The BNL support for the NTS Institu-Object Counting
System (ISOCS) consisted primarily reducing NTS
start up problems by passing on the expertise (i.e.,
lessons learned) developed in their FY 99 through FY
00 ISOCS ASTD.
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Criterion 1 — Relevancy & Technical

Approach (Continued)

R-MAD Exterior MARSSIM Final Verification Survey

Baseline survey approach 1s outlined in the NTS/YMP Radiation
Control (RadCon) Manual, which 1s based on DOE Order 5400.5

While the RadCon Manual does allow for a graded approach for
release surveys; modifications are approved on a case-by-case
basis

Implementation of MARSSIM brings risk management approach
into final release surveys.

Use of MARRSIM techniques results in a readily defensible and
repeatable survey
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Criterion 1 — Relevancy & Technical
Approach (Continued)

« NTS ISOCS Deployment
* NTS personnel trained by BNL personnel on actual radiological
sites at both BNL and NTS

« Modification of existing BNL operating procedures and QA/QC
Plan accelerated NTS ISOCS implementation by 2 months

« BNL personnel reviewed NTS ISOCS models and where
appropriate developed specific geometry models at the request of
NTS personnel

« BNL staff provided expertise during the R-MAD roof final
verification survey by help developing the roof geometric model as
well as collecting the ISOCS survey data
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T LT

R-MAD Arial Photograph 1985 " .

« R-MAD Building was
constructed 1 1959

« MARSSIM release survey
was completed on all
exterior walls and the
roof

« MARSSIM release survey
was completed during a 3
week period last spring
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IOCS Counting Activity within

B-25 Waste Box

ISOCS software in conjunction with

a calibrated detector can be used to
determine the activity within complex
geometries

Complex geometries for waste
containers or layered roofing material
can be accurately modeled

Use of ISOCS reduces the number

of samples requiring off-site laboratory

analysis Figure |
ISOCS Detector Analyzing B-25 Waste Box
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Criterion 1 — Relevancy & Technical
Approach (Continued)

Both MARSSIM and ISOCS are mature technologies that have been
deployed at a number of commercial and government sites

This project was developed so that these technologies could be

evaluated at the NTS in such a manner that application risk was shared
between the NTS and EM-50

The deployment of MARSSIM across the DOE Complex 1s gathering
common acceptance. Once it gets deployed at a site and the
advantages become evident to Radiation Control Organization it soon
becomes the baseline approach

ISOCS has also been widely deployed across the DOE Complex.

ISOCS 1s a versatile tool that can be used for MARSSIM release
surveys, waste characterization, object characterization, etc.
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Criterion 2 — Benefits

R-MAD Exterior MARSSIM Final Verification Survey

Use of MARSSIM reduced final verification survey by over 800
hours

Use of ISOCS to support final verification survey resulted in an 40
hour program reduction

Use of MARSSIM increased worker safety by reducing the
number of survey locations required for the verification of the
R-MAD exterior walls and roof

No significant limitations were identified for either the MARSSIM
Final Verification Survey or the ISOCS
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Criterion 2 — Benefits (Continued)

A Technology Safety Data Sheet was not prepared for either the
MARSSIM survey or ISOCS

There are no specific safety features associated with either technology,
however the ISOCS does increase worker safety by being able to
remotely quantify activity within containers without requiring worker
to sample the contents

Implementation of these technologies has resulted in some inadvertent
safety results associated with reduced sampling requirements for
MARSSIM and remote characterization using ISOCS

No design, operation, or maintenance modifications were required to
improve the safety authorization basis for these technologies
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Criterion 2 — Benefits (Continued)

* Implementation of MARSSIM will result in acceleration of
project schedules, reduce project costs, provide a
consistent and repeatable survey, and result in a safer
project (due to reduction in survey scope)

* Implementation of ISOCS results in a greater flexibility in
characterization and verification activities.
Characterization within complex geometries can be
completed remotely resulting in decreased sampling costs,
accelerated schedules, and greater employee safety
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Criterion 2 — Benefits (Continued)

 Potential for MARSSIM and ISOCS to become Baseline
Technology

e Until the NTS/YMP RadCon Manual 1s revised, use of MARSSIM
will be evaluated on a case-by-case basis. The NTS D&D
Baseline will be modified to state that final release surveys will be
based on MARSSIM methodologies. Other NTS baselines will be
slower in changing to MARSSIM approach

« ISOCS deployment has already spread from the NTS D&D
program to Waste Management. The NTS D&D Baseline will be
modified to include deployment of ISOCS for waste
characterization, object characterization, and soil
characterization/verification
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Criterion 3 — Technical Progress

* Received funding in February 2001 completed the
following MARSSIM tasks:

Sent three NTS D&D staff to MARSSIM training class

Developed and received approval from RadCon and state regulator
for R-MAD Exterior MARSSIM final verification survey plan

Implemented the MARSSIM final verification survey

Consolidated all data and developed final verification maps (end of
FY 01 activities)

Wrote draft Cost and Performance Report and R-MAD MARSSIM
final Verification Survey report (in review as of 2/28/02)
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Criterion 3 — Technical Progress (Continued)

* Received funding in February 2001 completed the
following ISOCS tasks:
« Went to BNL for site-specific training in March 2001
* Modified BNL ISOCS procedures and QA/QC Plan
« Attended Canberra ISOCS User Conference in April 2001

« BNL field visit to NTS to assist D&D personnel for R-MAD roof
final verification survey and development of ISOCS waste
container geometries in May 2001

« Second BNL field visit to NTS to assist in characterization of
contaminated piping and ventilation in R-MAD basement —
delayed from September to December due to 9/11/01 activities

Bechtel Nevada

Organization: Typist Initials
Paoe 14-Nat,



Criterion 3 — Technical Progress (Continued)

« MARSSIM Technical, Cost, & Schedule Status

» The technical scope of work for the MARSSIM and ISOCS has
been completed. A draft Cost and Performance Report has been
completed and is currently under review

« The cost variance for the NTS component through January 1s 3%
($1,195) which is within acceptable limits

* The schedule variance for the NTS component through January is
—23% (-$10,415). The schedule variance is a result of not having
the resources to complete the draft MARSSIM Cost and
Performance Report completed by December 31, 2001

Bechtel Nevada

Organization: Typist Initials
Paoe 15-Nat,



Criterion 3 — Technical Progress (Continued)

* Community, Regulatory, and/or Other Stakeholder
Interface

 NTS D&D Program 1s regulated under Federal Facilities
Agreement and Consent Order (FFACO)

 NDEP was apprised that MARSSIM would be used to perform
final verification surveys

« NDEP requires that the MARSSIM final verification surveys be
documented final closure report

 There has been no other exterior interface
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Criterion 3 — Technical Progress (Continued)

e Commercialization Activities:

« MARSSIM is a process developed by NRC, EPA, DoD, and DOE
and has been deployed in both private and government sites it is a
fully mature technology

« ISOCS was developed by Canberra Industries and is fully
commercialized
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Criterion 3 — Technical Progress (Continued)

« Has Project undergone ASME Peer Review

» Neither the NTS MARSSIM or ISOCS has undergone
ASME peer review

 This project was funded in February 2001, so it did not
undergo DDFA mid-year review
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Criterion 3 — Technical Progress (Continued)

 Invention or Intellectual Property Issues

 There are no issues associated with either MARSSIM
or ISOCS
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